

NexusOne AI Roadmap

Feature roadmap and separate production-readiness workstream

Project reference document. Product capabilities must be verified through code review, testing, security assessment and deployment evidence before production claims are made.

1. Roadmap principle

The roadmap separates feature progression from production readiness. Completing Phase 9.30 would complete the currently described feature vision, but a usable production product also requires cross-cutting engineering and governance work.

Roadmap group	Status / direction	Purpose
Foundation through 9.14	Implemented in the project roadmap	Operations, delivery, governance, strategic and executive intelligence foundations.
9.15 - 9.23	Completed in the stated project progression	Strategic Brain through Omni-Intelligence Fabric.
9.24	Current package	Universal Knowledge Fabric.
9.25	Planned	Cognitive Memory Fabric.
9.26	Planned	Decision Genome Fabric.
9.27	Planned	Digital Executive Council.
9.28	Planned	Strategic Simulation Fabric.
9.29	Planned / research-oriented	Quantum Intelligence Fabric.
9.30	Planned vision milestone	Autonomous Enterprise Singularity Layer.
Production hardening	Required before production declaration	Security, testing, integrations, observability, deployment, data governance and operating model.

2. Production-readiness workstream

- Automated backend, frontend, API and workflow tests.
- Authentication, authorization, secrets handling and audit controls.
- Database migrations, performance tests, backup and recovery.
- Connector validation against authoritative enterprise systems.
- Observability, alerting, support ownership and runbooks.
- Accessibility, responsive UI and error-state validation.
- Model and AI governance where AI-generated recommendations are used.
- Deployment automation and environment-specific configuration.

3. Recommended future documentation

- One phase note for every completed module.
- Architecture decision records for major design choices.
- API contract and database migration history.
- Security model and data classification guide.
- Production test evidence and release checklists.
- Pilot outcome report with agreed baseline metrics.